App F IX 4

Previous References
wk 90-41, 344

194 Borough of Wembley (File No 21-44
Municipal Serial Nos 5, 6

Later References
wk 40-45 (21, 22)

GENERAL AND REVENUE SECRETARIAT

Serial Nos 7

Part B for August 1944

SUBJECT

Re sanction to a revised estimate for £510,000 for laying Great Seves in the West Ennerdale Area Bwd

The Director of P H
" Comptroller Legal
" Municipal Commr

Low. 1656-60 dated 8 Sept 44

Sanctions

7/9/44

6595
2 1

From the D P H.

No c 81-1469/41 dt 17/6/44

Requests sanction to the unworkable estimate for Rs 10,200/- for providing a sewer line for draining the western Hotel Area, to the existing manhole No 293 on Sabeda Chattram Road extension

In spite of several attempts made, the collection (vide 90-41-40) referred to in the P W D could not be traced. A draft letter is put up to get up a copy of the same.

Mra 14/7/44.

No L 4125 dt 15/7/44

Secy A
Mra JM
15/7

From: The D P H

No c 81-1607 dt 18 7 44

Forwards a copy of the PO dt 27/8/44

Dy M (Works) 3 On PO No L2645-9/Vol 90-41-6 dt 27-8-1943 sanction was accorded

6595 V 417
2

-2-

to the deviation proposed by the DPH in the estimate for Rs 10,500/- for laying street sewers in the West End Area, Bangalore and a revised estimate was called for in respect of the change proposed.

The D P H has now accordingly submitted a modified estimate for Rs 10,200/- as against the original estimate for Rs 10,500/- sanctioned previously

~~More clarification will be sought~~ This will be in the first instance sent to the chief engineer for negotiation for securing early return

This is a revised estimate L 6/7 and there is a saving of Rs 300/- as compared with the original estimate - the revised estimate for Rs 10,200/- may be sanctioned

Law Secy
29/7/66

1666

6595/1 V 417 ~~5615~~ 3

The revised estimate may be sanctioned

Mr 25

Cm 31 7 44 for the 6 8 44

Obj for [illegible] 8/8 [illegible]

OFFICE OF THE MINISTER FOR L S G & P H Date 31 7 44 No 847

1 copy

Adopt [illegible] is put up. [illegible] 11/8

[illegible] 11/8

TYPING SECT 7 / 44 GEN & REV SECT

To, the D P H
the comptroller
the Jnl-comm D enf
No L 1658-608 15/8/44
Sanction the proposal

[illegible] 23/8

C F No 46] **GOVERNMENT OF MYSORE** M 81-44-5

No C 81-1469/41-42 **OFFICE OF** Office of the Director of Public Health in Mysore, Bangalore

Encls one estimate and report

Date 15-4-1944

To The Secretary to Government,

Medical Department, Bangalore

GENERAL SECRETARIAT 5616 1 APR 1944 MEDICAL BRANCH

Sir,

Re - Modified estimate for providing sewerage lines for linking the West End Hotel Area, High Grounds to the existing manhole No 3 in Subbarayachetty Road Extension

GEN & REV SECRETARIAT 6595 20 APR 1944 L S G BRANCH

Adverting to G O No 8645-8/M1 30-41-40 dated 27-8-1942 sanctioning certain deviations in the original estimate for the above for Rs 10,500/- sanctioned in G O No [illegible] 30-41-4 dated 1-1-1944 and directing that a revised estimate for the work in question be submitted, I have the honour to forward a modified estimate for Rs 10,800/- for the above work and to request you to be so good as to obtain and convey sanction of Government to the modified estimate

I have the honour to be,
Sir,
your most obedient servant

Director of Public Health

SECY LAW DEPT 13 APR 1944 GOVT OF MYSORE

Transferred to dept 19/4

19-4-44

C F No 46]

GOVERNMENT OF MYSORE

No C 81-1607
Encls

OFFICE OF THE DIRECTOR OF PUBLIC HEALTH
IN MYSORE,
BANGALORE

Date July 17,1944

To

1 The Secretary to Government,
Law Department, Bangalore

GOVT OF MYSORE

Sir

With reference to your letter No L 429/M1 dated 15th July 1944, requesting to send a copy of Government Order No L 2645-9/M1 90-41-41 dated 27th August 1943, in connection with the modified estimate for providing a sewer line for linking the West End Hotel area, High Grounds to the existing manhole No 293 in the Subedar Chattram Road, Extension, I have the honour to enclose herewith a copy of the same for information of Government

GEN & REV SECRETARIAT
19 JULY 1944
L S G BRANCH

I have the honour to be,
Sir,
Your most obedient servant,

DIRECTOR OF PUBLIC HEALTH

Proceedings of the Government of His Highness the Maharaja of Mysore

Read -

Government Order No L 3422-26/M1 90-41-4 dated 1st November 1941 sanctioning among others, an estimate amounting to Rs 10,500/- for laying street sewers in the West End Hotel Area

2 Letter No C 353-13 dated 25th June 1943 from the Director of Public Health requesting sanction to the Deviation in the estimate referred to in the Government Order read above, resulting in an excess of Rs 975/- for reasons stated

3 Unofficial Note 55 dated 2nd August 1943 from the Chief Engineer of Mysore furnishing his opinion on the subject

---

Order No L 2645-9/M1 90-41-40

Dated Bangalore 27th August 1943

The original estimate for the work referred to in the Government Order dated 1 11 1941 re d above provided for 6164 R Ft of 7" stoneware pipes The Director of Public Health reports that the connection to this line of Kumara Park extension and Purna Prasad Layout necessitated the use of 743_2 R Ft of 9" Stoneware pipes with a reduction of 7" pipes to 2202 R Ft resulting in the estimate being revised He states that the difference in cost between the 7" and 9" stoneware pipes used in theexecution of the work would be included in the Kumara Park Estimate The Chief Engineer of Mysore who was consulted in thematter agrees to the deviation and adds that a revised estimate will have to be prepared and sanctioned as per tender

In the circumstances, Government are pleased to sanction the deviation referred to and to direct that a revised estimate for the work in question be accordingly submitted therefor for the sanction of Government

Sd G Ram chand a Rao
For Secy to Govt Law Dept.

Copy

Director of Public Health

To, the D P A 429
9/5/7 S

Sir,

I am directed to request you to quote serial No L2645-9/Mil
of your letter No C 81-1469/9 dt 27-8-43
90-41-4 of reference to
dt 17-4-44

This may be kindly treated
as urgent

Thanking you

Yours faithfully

Report to accompany the modified estimate for providing underground drainage for linking the West End Hotel area

---

An estimate for Rs 10,500/- for providing a line from the West End Hotel and High Ground was sanctioned in G O No L 3422-26/M1.90-41-1 dated 1st November 1941 along with the Comprehensive scheme for the drainage of Bangalore City The sanctioned estimate provided for laying only 7" diameter pipe line for a length of 3955 Rft from the existing Septic tank in West End Hotel to the existing manhole No 293 in Subedarchatram road extension

As new extension line in Kumara Park and Purna Prasad layout sprung up and the sewage from these extensions had to be discharged into this sewer line, it was found necessary to increase the diameter from 7" to 9" from the junction at which these lines would be connected to this submain

The difference in cost between 7" and 9" line was charged to the estimate for providing underground drainage to Kumara Park extension. This has been approved by the Government in letter No L 2645-9/ M1.90-41-40 dated 27-8-1943 and the modified estimate has accordingly been prepared

The reasons for excess and savings under each item has been explained in the remarks column of the comparative statement

The modified estimate amounts to Rs 10,200/- resulting in a net savings of Rs 300/- after meeting the cost of Establishment, Tools and Plant charges etc.,

SPECIAL OFFICER
CITY DRAINAGE DIVISION

RM

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

9 9

R E A D .-

Government Order No L.3422-26/Ml.90-41-4 dated the 1st November 1941 sanctioning, among others, an estimate amounting to Rs.10,500/- for laying street sewers in the West End Hotel Area, Bangalore City.

2 Government Order No L 2648-9/Ml.90-41-40 dated the 27th August 1944 sanctioning certain deviations in the original estimate for the work referred to in the Government Order read above and calling for a revised estimate therefor

3 Letter No C 81-1469/41-42 dated the 17th April 1944 from the Director of Public Health forwarding for sanction a revised estimate for Rs.10,200/- as called for in the Government Order read above for the work referred to therein

O R D E R No L 1658-60/ML81-44-6

Dated, Bangalore, 15 August 1944

The revised estimate for Rs.10,200/- for the work in question is sanctioned

Secretary to Government,
Law Department

To - The Director of Public Health in Mysore, Bangalore
" Comptroller to Government of Mysore, "
" Municipal Commissioner, Bangalore City

Cpg/4

G R S App F VI—G 2]

SUBJECT

A 60

10

Diary No of letter replied to

General and Revenue Secretariat

( )

the *194*

Section M

File No 81-44

Serial No 6

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue 15/8/ 1944

Signed by MG RR

Read— GO No L3422-26/mel 90-41-44 dt 1/11/41 sanctioning, among others, an estimate amounting to Rs 10,500/- for laying ~~street~~ street sewers in the west-end Hotel Area Bangalore

2) GO No L2645-9/mel 90-41-40 dt 27/8/44 sanctioning certain deviations in the original estimate for the work referred to in the GO read above & calling for a revised estimate therefor

3) Letter No C 81-1469/44-45

May this be—

(i) printed ?

(ii) treated as a Standing Order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

(vi) published in the Gazette Kannada Part ?

~~Order thereon.—No~~

PTO

1.

Ltr 17/4/46 from the D P H
~~submitting for~~ forwarding for
sanction a revised estimate
for Rs 10,200/- as called for in
the 1st read above further see note
referred to thereon
order No L1658-60/1578
The revised estimate for Rs 10,200/- for the work
is sanctioned

for
Secy/Law

To,

The D P H -
The Executive Engineer
~~The Chief Engineer~~

List of Enclosures

Copied by

Examined by

WD 04162—GPB—60 000—23-10-41

THE DIRECTOR OF PUBLIC HEALTH
IN MYSORE,
BANGALORE

29 8 1944

To The Secretary to Government,
Law Department, Bangalore

Sir,

Subject -
Revised estimate for laying street sewers in the west end Hotel Area, Bangalore City

With reference to G O No L 1658-60/M1 81-44-6 dated 15th August 1944 sanctioning the above revised estimate for Rs 10,200, I have the honour to state that the sanctioned estimate is not received along with the G O I request you to be so good as to arrange for its despatch so that it may be transmitted to the Special Officer, Bangalore City Drainage Division for further action

I have the honour to be,
Sir,
Your most obedient servant,

Director of Public Health

BSN*

TYPING SECTION
5 SEP 1944
GEN & REV

1/ 1913

To,

The D P H.

Sir,

I am directed to return herewith the sanctioned estimate for laying street ~~sewers~~ sewers in the west end Hotel area, B inf, as ~~desired~~ requested in your letter No C 81 1643 of 31/8/44.

L 24782 of 13-9-44

Thanking you,

Yours,

K Sreenivasan

W2G1
8/1

Page 1 of 12